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COMMONWEALTH OF VIRGINIA 
DEPARTMENT OF TRANSPORTATION 

INSPECTORS' MONTHLY CONSTRUCTION PROGRESS REPORT 
 
 
DISTRICT:       RESIDENCY: 

 
      COUNTY:       PERIOD ENDING:       

RTE.:       PROJECT. NO.:       CONTRACT ID. NO.:       FHWA NO.:       
FROM:       TO:       
LENGTH & TYPE:       
CONTRACTOR:       
CONTRACT VALUE (A): $       EST. INCREASE OR DECREASE (B): $       ADJ. VALUE (C):       
       ( A + B )
COST TO DATE (D): 
 

$       
 

MISC. COST (E): 
 

$       COST OF WORK COMP., TO DATE (F): 
 

      
  ( D - E ) 

PERCENT OF WORK COMPLETED TO DATE (G):       DAILY DOLLAR VALUE (H)       
( F ÷ C X 100 ) ( A ÷ Q)

DATE OF CONTRACT (I):       NOTIFIED TO PROCEED ON (J)       WORK STARTED (K)       TIME LIMIT (L):       
(AS SHOWN ONT CONTRACT) 

ORIGINAL TIME LIMIT (M): 
 

      NO. DAYS EXT. (N):
   

      
 

E. T. L. (O): 
 

      E. D. C. (P):       
(CALENDAR DAYS) ( M + N )   

ORIGINAL TIME (Q):       NO. DAYS EXT. FOR EXTRAS WORK (R):       ADJ. TIME (S):       
(CALENDAR DAYS) ( Q + R ) (CALENDAR DAYS)

NO. DAYS USED (T): 
 

      
 

PERCENT TIME USED (U): 
 

      
  ( T  ÷ S X 100 ) 

 
PERCENT OF PROGRESS BY MONTH (V) 

 
ANT. – MEANS % OF WORK ANTICIPATED TO BE COMPLETED AS SHOWN ON PROGRESS SCHEDULE 

ACT. – MEANS % OF WORK ACTUALLY COMPLETED BASED ON DOLLAR VALUE OF PROCGRESS SCHEDULE 
(V-I)   (V-II) (V-III)

DATE ANT.    ACT. DATE ANT.    ACT. DATE ANT.    ACT. DATE ANT.    ACT. DATE ANT.    ACT. 
                                                                                          
                                                                                          
                                                                                          
                                                                                          
                                                                                          
                                                                                          
                                                                                          
                                                                                          
                                                                                          

 
NOTE: WHEN THE DOLLAR VALUE OF ITEMS COMPLETED (F) HAS REACHED 90 PERCENT OF THE CONTRACTOR'S LATEST APPROVED PROGRESS SCHEDULE 

PROGRESS IS DETERMINED ON A TIME BASIS IN ACCORDANCE WITH SECTION 102.01 AND PERCENT OF TIME USED (U) AND PERCENT OF WORK 
COMPLETE (G) ARE TO BE SHOWN IN LIEU OF (V-II) AND (V-III) RESPECTIVELY AND SO NOTED. 
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TIME EXTENSIONS ON SHUT DOWNS (W) 
 
 

EXTENDED 
TIME DUE 

(VI) 

TIME LIMIT 
(VII) 

PERIOD OF 
SHUT DOWNS (INC.) 

(I) 

 
KIND 

(II) 

CAL. DAYS IN 
SHUT DOWN 

(III) 

AMT OF WORK DONE 
DURING SHUT DOWN 

(IV) 

WORK DAYS 
EQUIVALENT 

(V) PERIOD (a) TOTAL (b) CONT. (a) EXT'D. (b) 
FROM TO                                                 

                                                            

                                                            

                                                            

                                                            

                                                            

                                                            

                                                            

                                                            

                                                            

                                                            

                                                            

                                                            
 

PROJECT STAFFING (X) 
(INCLUDING INSPECTOR IN CHARGE) 

   TITLE   NO. TITLE NO. TITLE NO.
                                    
                                    
                                    

NO. OF PICK-UPS ASSIGNED_          ______________________  
 
 REMARKS (Z):                      
 
 
 
 
 
 
 
 COPIES: 

INSP. IN CHARGE OR CONST. MAN.       
INSPECTOR IN CHARGE:       

FIELD OFFICE PHONE NO.:       

CONSTRUCTION ENGINEER (Orig. & 3 Copies) 
DISTRICT ADMINISTRATOR 
RESIDENCY ADMINISTRATOR 
INSPECTOR 
CONTRACTOR   

 


